
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2020

ESTIMATE SUMMARY 09:37:26

CONTID: C22145         ESTIMATE NO: 0002 PROG 2005

PCN: 22145-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 MP 24&49 and US 550 MP 90 Wall Repairs PERCENT TIME:

PROJECT NO: C145A-077                     

SH 145 MP 24.5 & 49.3 & US 550 MP 90 WALL REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,652,581.99 PARTICIPATING $ $ 163,698.50

AWARD PROJECT AMT: 1,495,553.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,434.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.33

WORK DAYS

WORK DAYS

45.17%

906,165.32

163,698.50

163,698.50

160,263.85

$

$

$

$

746,416.67

0.00

746,416.67

0.00

746,416.67

-18,705.74

0.00

727,710.93

0.00

AMOUNT DUE 727,710.93 160,263.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,263.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

DOLORES  

34.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/202006/20/2020

12/19/2019

01/14/2020

01/29/2020

04/20/2020



CONTID: C22145         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0015 *Removal of Delineator 2.000

6.000

202-00090  
 

56.008.000

42.00

8.000

EACH

7.00000

0020 Removal of Wall 1.000

0.000

202-00150  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0025 *Removal of Asphalt Mat 203.000

0.000

202-00220  
 

5,075.00203.000

0.00

541.000

SY  

25.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

20.000

202-00240  
 

600.0020.000

600.00

225.000

SY  

30.00000

0035 *Removal of Pavement Marking 246.000

48.000

202-00250  
 

852.60294.000

139.20

2,000.000

SF  

2.90000

0040 *Removal of Guardrail Type 3 225.000

1,037.500

202-01130  
 

4,418.751,262.500

3,631.25

1,262.500

LF  

3.50000

0045 *Removal of End Anchorage 0.000

2.000

202-01300  
 

700.002.000

700.00

2.000

EACH

350.00000

0050 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

275.00000

0055 Truck (Dump) 0.000

10.000

203-01582  
 

920.0010.000

920.00

25.000

HOUR

92.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 3.000

10.000

203-01594  
 

1,300.0013.000

1,000.00

30.000

HOUR

100.00000

0065 *Potholing 3.000

0.000

203-01597  
 

1,110.003.000

0.00

40.000

HOUR

370.00000

0070 Laborer 0.000

10.000

203-02330  
 

330.0010.000

330.00

80.000

HOUR

33.00000

0075 Structure Excavation 1,159.000

0.000

206-00000  
 

57,950.001,159.000

0.00

1,159.000

CY  

50.00000

0080 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

20.000

CY  

180.00000

0085 Filter Material (Class A) 44.000

0.000

206-00510  
 

6,160.0044.000

0.00

44.000

CY  

140.00000

0090 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

115.00000

0095 *Erosion Log Type 1 (12 Inch) 70.000

0.000

208-00002  
 

315.0070.000

0.00

300.000

LF  

4.50000

0100 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.25000

0105 *Silt Fence (Reinforced) 138.000

0.000

208-00021  
 

414.00138.000

0.00

281.000

LF  

3.00000

0110 *Aggregate Bag 230.000

0.000

208-00035  
 

1,840.00230.000

0.00

230.000

LF  

8.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

200.001.000

200.00

2.000

EACH

200.00000

0120 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

0.000

SF  

8.00000

0125 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

65.00000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

116.00000

0135 Sweeping (Sediment Removal) 2.000

3.500

208-00106  
 

577.505.500

367.50

10.000

HOUR

105.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

78.00000

0145 *Erosion Control Management 5.000

3.000

208-00207  
 

6,000.008.000

2,250.00

8.000

DAY 

750.00000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000

0155 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

4.00000

0160 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

100.000

LF  

23.00000

0165 *Seeding (Native) 0.000

0.030

212-00006  
 

135.000.030

135.00

0.040

ACRE

4,500.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.040

ACRE

6,275.00000

0180 *Mulching (Weed Free Hay) 0.000

0.030

213-00002  
 

127.800.030

127.80

0.040

ACRE

4,260.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.040

ACRE

6,621.00000

0190 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

23.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

11.00000

0200 *Wildlife Biologist 1.500

0.000

240-00000  
 

157.501.500

0.00

4.000

HOUR

105.00000

0205 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

55.00000

0210 Aggregate Base Course (Class 2) 164.000

0.000

304-02005  
 

13,940.00164.000

0.00

215.000

CY  

85.00000

0215 Aggregate Base Course (Class 6) 91.960

0.000

304-06000  
 

4,414.0891.960

0.00

298.000

TON 

48.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

91.500

403-00720  
 

24,247.5091.500

24,247.50

275.000

TON 

265.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 1) 1,550.000

0.000

420-00112  
 

6,200.001,550.000

0.00

1,700.000

SY  

4.00000

0230 Geogrid Pavement Reinforcement 775.000

0.000

420-00520  
 

9,300.00775.000

0.00

775.000

SY  

12.00000

0235 Riprap (9 Inch) (Well-Graded) 1,020.000

0.000

506-00209  
 

234,600.001,020.000

0.00

1,020.000

CY  

230.00000

0240 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

2,850.00000

0245 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

200.000

LB  

2.00000

0250 12 Inch Plastic Pipe 21.000

0.000

603-50012  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0255 Inlet Grating and Frame Type C 0.000

0.000

604-50003  
 

0.000.000

0.00

1.000

EACH

575.00000

0260 4 Inch Perforated Pipe Underdrain 100.000

0.000

605-00040  
 

1,200.00100.000

0.00

100.000

LF  

12.00000

0265 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,225.000

606-00301  
 

30,625.001,225.000

30,625.00

1,225.000

LF  

25.00000

0270 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

5,500.002.000

5,500.00

2.000

EACH

2,750.00000

0275 *Fence (Plastic) 30.000

0.000

607-11525  
 

60.0030.000

0.00

50.000

LF  

2.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Curb Type 6 (Section M) (Asphalt) 0.000

250.000

609-60011  
 

5,000.00250.000

5,000.00

250.000

LF  

20.00000

0285 *Delineator (Type I) 0.000

6.000

612-00001  
 

126.006.000

126.00

6.000

EACH

21.00000

0290 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

25.00000

0295 *Delineator (Type III) 0.000

3.000

612-00003  
 

87.003.000

87.00

3.000

EACH

29.00000

0300 Embankment Protector Type 3 1.000

0.000

615-00030  
 

3,250.001.000

0.00

1.000

EACH

3,250.00000

0305 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

47.000

LF  

940.00000

0310 4 Inch Plastic Pipe 0.000

87.000

619-50320  
 

870.0087.000

870.00

87.000

LF  

10.00000

0315 *Construction Surveying 0.185

0.185

625-00000  
 

12,950.000.370

6,475.00

1.000

L S 

35,000.00000

0320 *Mobilization 0.277

0.185

626-00000  
 

122,892.000.462

49,210.00

1.000

L S 

266,000.00000

0325 *Public Information Management (Tier IV) 34.000

28.000

626-01114  
 

2,046.0062.000

924.00

180.000

DAY 

33.00000

0330 *Pavement Marking Paint (High Build) 0.000

16.000

627-00013  
 

1,760.0016.000

1,760.00

22.000

GAL 

110.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (High Build) (Temporary) 1.000

0.000

627-00013  
 

110.001.000

0.00

18.000

GAL 

110.00000

0340 *Flagging 438.750

242.250

630-00000  
 

17,025.00681.000

6,056.25

2,280.000

HOUR

25.00000

0345 *Traffic Control Inspection 10.000

5.000

630-00007  
 

1,500.0015.000

500.00

58.000

DAY 

100.00000

0350 *Traffic Control Management 24.000

14.000

630-00012  
 

22,800.0038.000

8,400.00

120.000

DAY 

600.00000

0355 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

472.5013.500

0.00

40.000

EACH

35.00000

0360 *Construction Traffic Sign (Panel Size B) 2.000

0.000

630-80342  
 

70.002.000

0.00

4.000

EACH

35.00000

0365 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,750.001.000

0.00

2.000

EACH

3,750.00000

0370 *Drum Channelizing Device 11.500

2.500

630-80360  
 

350.0014.000

62.50

28.000

EACH

25.00000

0375 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

2.500

630-80364  
 

260.006.500

100.00

13.000

EACH

40.00000

0380 Barrier (Temporary) 200.000

0.000

630-80370  
 

15,000.00200.000

0.00

500.000

LF  

75.00000

0385 *Traffic Cone 7.500

6.500

630-80380  
 

70.0014.000

32.50

40.000

EACH

5.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0395 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

7,500.000.500

0.00

1.000

EACH

15,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment -467.560

0.000

700-70016  
 

-467.56-467.560

0.00

400.000

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0415 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 664,296.67150,418.501,294,630.99CURRENT AMT0200 $ $ $

CAT NO0300 MP 49 WALL 1 

0425 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0430 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

8.000

CY  

58.00000

0435 *Micropile (6 Inch) 0.000

160.000

503-01060  
 

13,280.00160.000

13,280.00

160.000

LF  

83.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0300 MP 49 WALL 1 

0440 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

8.000

CY  

2,850.00000

0445 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

90.000

LB  

2.00000

CAT 13,280.0013,280.0043,224.00CURRENT AMT0300 $ $ $

CAT NO0301 MP 49 WALL 2 

0450 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0455 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

8.000

CY  

58.00000

0460 *Micropile (6 Inch) 0.000

0.000

503-01060  
 

0.000.000

0.00

176.000

LF  

83.00000

0465 *Micropile (7 Inch) 0.000

0.000

503-01070  
 

0.000.000

0.00

154.000

LF  

144.00000

0470 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

8.000

CY  

2,850.00000

0475 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

90.000

LB  

2.00000

CAT 0.000.0066,728.00CURRENT AMT0301 $ $ $

CAT NO0302 MP 90 WALL 3 

0480 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0485 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

19.000

CY  

275.00000
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PCN: 22145-BID    ESTIMATE RUN 06/22/2020

PROJECT: C145A-077                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0302 MP 90 WALL 3 

0490 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

253.000

CY  

58.00000

0495 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

220.000

CY  

75.00000

0500 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

40.000

LF  

250.00000

0505 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

1,080.000

SF  

33.00000

0510 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

2,850.00000

0515 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

564.000

SY  

6.50000

CAT 0.000.00103,605.00CURRENT AMT0302 $ $ $

CAT NO0303 MP 90 WALL 4 

0520 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0525 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

51.000

CY  

275.00000

0530 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

128.000

CY  

58.00000

0535 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

103.000

CY  

75.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:26

CUMULATIVE
AMOUNT

CAT NO0303 MP 90 WALL 4 

0540 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

40.000

LF  

250.00000

0545 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

508.000

SF  

33.00000

0550 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

2,850.00000

0555 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

264.000

SY  

6.50000

CAT 0.000.0075,554.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 *Field Office (Class 2) 1.000

0.000

620-00002  
 

62,000.001.000

0.00

1.000

EACH

62,000.00000

0565 *Sanitary Facility 1.000

0.000

620-00020  
 

6,840.001.000

0.00

1.000

EACH

6,840.00000

CAT 68,840.000.0068,840.00CURRENT AMT0400 $ $ $

$ 746,416.67163,698.50$1,652,581.99$CURRENT AMTPROJECT TOTAL


